SUPPLIER DATA COLLECTION · PHASE 2

Scope baseline

What we will build, how we will know each item is done, and what will be different for suppliers and analysts.

WHAT THIS GATE DECIDES

Phase 2 is approved. Today we fix what it contains, how each item is judged done, and what changes for the people who use SDC.

1 · Approve

The eleven scope elements as defined in the requirements register, baseline v1.0.

2 · Agree

The “done when” test for each element: the observable result that closes it.

3 · Acknowledge

The changes in how suppliers and analysts will work once each element is live.

Change control After today, any change to this baseline goes through [change authority]. That includes changes I propose.

Not decided today: detailed design, dates finer than the stage plan in the appendix, and the definitions of the two elements still in discovery (slide 9).

SCOPE BASELINE V1.0

Eleven elements in four groups; three carry a question for this room, two are approved subject to definition.

Supplier experience

- R01 Master data upload · D1
- R02 Rate calculator
- R03 In-flight changes · D2
- R04 Flag for review

Analyst experience

- R06 Configuration web app · D3
- R08 Error review in context
- R09 Batch add suppliers
- R10 Seed-data validation

Platform foundation

- R05 Template modifications
- carries the task-model change that R03 and R11 build on
- R07 Analyst training (rollout)

Subject to definition

- R11 SOW support
- R02 Rate rules (behind the calculator)
- definitions return at the next gate

D1–D3 are decisions taken today (slide 10). Elements with no marker are proposed as written in the register; the in/out detail is in the appendix.

GROUP 1 · SUPPLIER EXPERIENCE

Suppliers get it right the first time, inside the portal.

Element	We will	Done when	What changes for you
R01 Master data upload	Add a secure upload step in the portal for client reference data, with analyst access.	An analyst finds a new implementation's reference data in the portal; none arrives by email.	Reference data is uploaded, not emailed. Whether the system also uses it is decision D1.
R02 Rate calculator	Put a rate calculator in the supplier form, with supplier-facing messages and an override.	A supplier sees the calculated rate before submitting; rate rounds per supplier fall below today's [__].	Submitted rates match the calculator or carry an override reason. The rules behind it are pending (slide 9).
R03 In-flight changes	Add a supplier "request an edit" action, an attributed edit history, and an analyst notification.	A supplier requests an edit in the portal and the analyst sees who changed what, and when.	Edits after submission go through the portal; email edits are no longer worked. Which states allow it is decision D2.
R04 Flag for review	Add a submission-level flag that creates an analyst task and bypasses the rework loop.	A flagged submission lands with the analyst as a task, without a rework cycle.	"Flag for review" replaces placeholder values entered to pass validation.

Not in this group: analyst review of calculated rates; analyst edits made on a supplier's behalf; field-level flags.

GROUP 2 · ANALYST EXPERIENCE

Analysts configure and review without leaving the system.

Element	We will	Done when	What changes for you
R06 Configuration web app	Replace the chosen configuration steps with analyst web pages that apply the same checks the workbook does today.	An analyst completes the chosen configuration steps without opening the workbook.	Those steps move to a page; the workbook remains for the rest. Which steps go first is decision D3.
R08 Error review in context	Show validation failures in the shape the data was submitted.	An analyst reviews a failed submission without reformatting it.	Errors appear against the submitted rows, not in a separate list.
R09 Batch add suppliers	Add several suppliers to a started implementation in one action.	An analyst adds several suppliers to a live implementation in one action.	One batch action replaces per-supplier setup after kickoff.
R10 Seed-data validation	Validate seed data against the configuration at load and report mismatches to the analyst.	A seed or configuration mismatch reaches the analyst before any supplier sees it.	A validation report appears at load; a mismatched load stops until corrected.

Not in this group: changes to the validation rules themselves; removing or reassigning suppliers; automatic correction of seed data.

One change to the task model lets templates change mid-implementation, and three requirements build on it.

Today: one task, one chain of states

Assigned → Submitted → Validated → Approved

A supplier holds one task that only moves forward. A template change or an edit after submission means stepping outside the system.

Phase 2: several tasks per supplier, each versioned

Template A · v2	submitted → edit requested → re-approved
Template B · v1	assigned → in progress
Milestone doc · v1	not yet released

Versions and attribution are built in. Template updates, edits and SOW documents become new tasks, not exceptions.

Done when

An analyst pushes a template change; unsubmitted suppliers see it, submitted suppliers receive a reassigned task showing what changed.

What changes for you

Templates can change mid-implementation. Suppliers may receive a second task; analysts no longer re-issue by email.

WHAT WILL BE DIFFERENT

Some things appear, some change shape, and some stop being accepted.

For suppliers

New

- Rate calculator in the form, with an override reason
- “Request an edit” after submission
- “Flag for review” on a submission
- A second task when a template changes

No longer accepted

- Edits sent by email after submission
- Placeholder values entered to pass validation
- Reference data sent as an email attachment

For analysts

New

- Configuration pages for the chosen steps (D3)
- Batch-add suppliers to a live implementation
- Push a template version; see who gets reassigned
- Edit history with attribution on every task

Different

- Errors shown against the submitted rows
- Seed mismatches stop the load instead of surfacing later
- Edit requests and flags arrive as tasks, not emails

Need something else? If your team needs something different from this list, the route is [change authority], not a message to the developer.

SYSTEM CHANGES

Four parts of SDC change. Most additions are a page or a step; the task record is the one thing rebuilt.

Supplier portal

Added

- Reference-data upload · R01
- Rate calculator in the form · R02
- “Request an edit” action · R03
- “Flag for review” option · R04

Changed

- Task list shows several tasks per supplier · R05

Analyst pages

Added

- Configuration pages for chosen steps · R06
- Batch-add suppliers · R09
- Push template version · R05
- Seed validation report · R10

Changed

- Error review in submitted shape · R08
- Edit requests and flags arrive as tasks · R03 R04

Task record and data

Rebuilt

- Task record carries version, owner and history · R05
- Every process that reads “the task” reads “one of the tasks” · R05

Added

- Reference-data store with analyst access · R01
- Edit history · R03

Configuration and validation

Added

- Seed-vs-configuration check at load · R10
- Rate rules as configuration · R02, pending

Retired

- Workbook steps replaced by pages · R06, per D3

Unchanged

- Validation rules themselves

Design is shown at the level of which parts change. How each part works is settled at the next gate and is not part of today’s approval.

SUBJECT TO DEFINITION

Two elements are approved as scope today; their definitions come back at the next gate.

R11 SOW support

SOW implementations send several documents over time, tied to milestones, instead of one roster upload. That needs phased templates and the task model on slide 6.

Approved today

The element, and its success test: one SOW implementation runs end to end in SDC.

Returns at the next gate

The SOW document set, which templates are phased, and the in/out list. SME time needed: SCM.

R02 Rate rules

The calculator is only as good as the rules behind it, and those live with the people who support the process today. Definition writes them down.

Approved today

The calculator (slide 4), and that the rules will be captured as configuration, not code.

Returns at the next gate

The rule set, whether it differs for MSP and SOW, and the override policy. SME time needed: the rate-validation task owner.

Not a change request

Filling in these two definitions at the next gate is planned work. Altering an element approved today is a change, and goes through [change authority].

DECISIONS

Three questions settle the shape of three elements; the rest are approved as written, modified, or deferred.

D1 · R01 Master data

Is the file only stored, or does the system use it to populate configuration?

Stored only is small. Used downstream is not.

D2 · R03 In-flight changes

Can a supplier request an edit at any state, or only before analyst approval?

“Any state” adds re-approval handling.

D3 · R06 Configuration web app

Move all of configuration, or start with the steps that cause the most errors today?

Starting small lets it ship in phase 2.

Element	Approve as written	Modify	Defer
R02 Rate calculator · R04 Flag for review	☐	☐	☐
R05 Template modifications (incl. task model)	☐	☐	☐
R08 Error review · R09 Batch add · R10 Seed validation	☐	☐	☐
R11 SOW support · R02 Rate rules — subject to definition	☐	☐	☐

A deferred element is logged in the register’s change log on day one, with a reason, so the change authority starts with a complete queue.

GATE DECISION

Approve scope baseline v1.0, so definition work starts on [start date].

Go

Baseline v1.0 is frozen today; the register is versioned and the change log opens.

Go with conditions

Named items get an owner and a date; the baseline freezes when they close.

Hold

A decision in this room cannot be made today; we return on [date] with the same baseline.

Recycle

The baseline needs rework; we revise the register and resubmit.

Next gate · definition: R11 and R02 rule definitions, detailed design for the task record, refined estimates. Target [date].

Change authority of record: [name, role]. Baseline: requirements register v1.0, [date].

APPENDIX A · BASELINE DETAIL

Supplier experience and SOW: what is in and what is out

Element	In scope	Out of scope
R01 Master data upload	Secure upload via the portal; storage; analyst access	Validating the file; downstream use (pending D1)
R02 Rate calculator	Calculator in the supplier form; supplier-facing messages; override handling; rules captured as configuration	Analyst review of calculated rates; validation of submitted rates; changing the rules
R03 In-flight changes	Supplier edit request; edit history with attribution; analyst notification	Analyst edits on a supplier's behalf; edits after close
R04 Flag for review	Submission-level flag; immediate analyst task; bypass of rework loop	Field-level flags; partial validation
R11 SOW support	Subject to definition; one SOW implementation end to end is the success test	Subject to definition

Full definitions, dependencies, and open questions are in the requirements register, baseline v1.0. Changes after approval are recorded in its change log.

APPENDIX B · BASELINE DETAIL

Analyst experience and platform: what is in and what is out

Element	In scope	Out of scope
R05 Template modifications	Task record with versions, ownership and history (reused by R03, R11); push a new version; unsubmitted suppliers see it; submitted suppliers reassigned with deltas	Automatic migration of submitted data without supplier review
R06 Configuration web app	Web pages for the configuration steps chosen under D3, at parity with the workbook	Supplier form changes; steps not chosen for this phase
R07 Analyst training	Training before go-live of each analyst-facing element	Supplier training (covered by in-portal messages)
R08 Error review in context	Failures shown in the submitted-data shape	Changes to validation rules
R09 Batch add suppliers	Add several suppliers to a started implementation via the portal	Removing suppliers; reassigning suppliers
R10 Seed-data validation	Validate seed data against configuration on load; report to the analyst	Automatic correction

APPENDIX C · STAGE PLAN

Four stages, each closed by a gate with written exit criteria; status is reported monthly between gates.

Stage	Work	Closed by	Exit criteria
Scope · today	Requirements register, done-when tests, functionality changes, system-change map	Scope gate	Baseline v1.0 approved; D1–D3 answered; change authority named
Definition · month 1	R11 and R02 rule definitions with SMEs; detailed design of the task record; quick wins R08–R10 built in parallel	Definition gate · [date]	R11 and R02 definitions approved into the baseline; task-record design signed off; refined estimates
Build · months 2–3	R05 foundation first, then R03 and R11 on it; R06 pages per D3; R01, R02 calculator, R04	Build-complete gate · [date]	Each element passes its done-when test in the test environment; R07 training material ready
Validate and deploy · month 4	Analyst UAT; one SOW implementation end to end; R07 training; staged go-live	Go-live gate · [date]	UAT signed off; done-when tests pass in production for the first live implementation

Month boundaries are indicative; gate dates are set at the definition gate. Quick wins may release earlier than the build gate on the change authority's approval.

APPENDIX D · EFFORT BY ELEMENT

Rough-order-of-magnitude estimates; refined at the definition gate.

Element	What has to be built or changed	What makes it this size	ROM
R05 Template modifications · L	A task record that carries versions and ownership, so every process that reads “the supplier’s task” reads “one of the supplier’s tasks”; then notification, reassignment on the new version, and a view of what changed	Changes the estate rather than adding to it; [__] processes touched. R03 and R11 reuse this, which keeps them small	[__–__] wks
R06 Configuration web app · L	One analyst page per configuration step that leaves the workbook; the same checks the workbook applies today	The workbook’s rules exist only as spreadsheet logic and must be rewritten; range depends on D3	[__–__] wks
R03 In-flight changes · M	A supplier-side “request an edit” action, an edit history, and an analyst notification	Rides on R05’s task model; grows if edits are allowed after approval (D2)	[__–__] wks
R02 Rate calculator · M	A calculator in the supplier form, and the rate rules captured as configuration	The build is small; capturing the rules is definition-stage work and not sized until then	[__–__] wks
R11 SOW support · not sized	Subject to definition	Estimate is a deliverable of the definition gate	—

Quick wins · R04, R08, R09, R10: one page or one step each, no dependency on the above · [__] weeks total. **R01** is one upload page unless D1 makes it more.